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STEP 1:

STEP 2:

STEP 3:

STEP 4:

| PHASING)

USING SHEETS TCP-4 AND TCP-6, INSTALL ADVANCE WORK ZONE WARNING
SIGNS ON US 321 & SR 1149 (-Y1-).

AWAY FROM TRAFFIC, BEGIN CONSTRUCTION OF THE PROPOSED STRUCTURE
AND APPROACHES ON PROPOSED -L-.

USING RSD 1101.02, SHEET 1 OF 7, PERFORM THE FOLLOWING:

AT THE END OF EACH WORK DAY RETURN TRAFFIC TO THE EXISTING
PATTERN ON US 321 & SR 1149 (-Y1-).

SEE SHEETS TCP-4, TCP-5, AND ROADWAY PLANS.

1.

COMPLETE CONSTRUCTION OF PROPOSED STRUCTURE AND APPROACHES
UP TO BUT NOT INCLUDING THE FINAL LAYER OF SURFACE COURSE.

. COMPLETE CONSTRUCTION OF TIE-INS UP TO BUT NOT INCLUDING THE FINAL

LAYER OF SURFACE COURSE BETWEEN -L- AND -Y- AT -L- STA.12+11+/- AND
BETWEEN -L- AND -Y1- AT -L- STA. 10+08+/-.

INSTALL ALL PERMANENT GUARDRAIL EXCEPT FOR PORTION EXTENDING
FROM THE SE END OF PROPOSED STRUCTURE TO -Y1- STA. 18+36+/-.

. PLACE TEMPORARY PAVEMENT MARKINGS (PAINT) ON -L- FROM |

-L- STA.10+09+/- TO -L- STA.11+93+/-, AND REPLACE ANY MARKINGS
ON -Y- THAT WERE OBLITERATED BY CONSTRUCTION OF TIE-INS.

. CLOSE PORTION OF EXISTING -Y1- FROM -Y1- STA.20+50+/- TO

-Y1- STA.22+30+/-, AND OPEN ALL ROADS TO FINAL TRAFFIC PATTERN.

USING RSD 1101.02, SHEET 1 OF 7, PERFORM THE FOLLOWING:
AT THE END OF EACH WORK DAY RETURN TRAFFIC TO THE FINAL TRAFFIC
PATTERN ON -L-, -Y- AND -Y1-.

1.

REMOVE EXISTING STRUCTURE AND APPROACHES. SEE ROADWAY PLANS
FOR LOCATION.

REMOVE PORTION OF EXISTING -Y1- FROM -Y1- STA.18+20+/- TO THE
END OF EXISTING DRIVEWAY, AS SHOWN IN ROADWAY PLANS.

INSTALL END OF ROAD OBJECT MARKERS AND TERMINAL END SECTION
AT THE END OF EXISTING DRIVEWAY. SEE ROADWAY PLANS FOR LOCATION.

- INSTALL PERMANENT GUARDRAIL EXTENDING FROM THE SE END OF
PROPOSED STRUCTURE TO -Y1- STA. 18+36+/-.

. CONSTRUCT FINAL LAYER OF SURFACE COURSE ON -L- FROM -L- STA.10+09+/-

TO -L- STA.11+93+/-.

. PLACE FINAL PAVEMENT MARKINGS (PAINT) ON -L-, -Y- AND -Y1- AS SHOWN ON

SHEET PM-1, REPLACING MARKINGS ON -Y- THAT HAVE BEEN OBLITERATED
BY CONSTRUCTION OF THE FINAL LAYER OF SURFACE COURSE AND TIE-INS.

. REMOVE ALL TRAFFIC CONTROL DEVICES.
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TCP-3
SYMBOL DESCRIPTION PAY ITEM QUANTITY TOTAL QUANTITY
BREAKDOWN
PAVEMENT MARKINGS
PAINT (4")
PA WHITE EDGELINE (2X) 5000 LF
PI YELLOW DOUBLE CENTER (2X) 5000 LF
TOTAL 10000 LF
PAINT (24")
P4 WHITE STOPBAR (2X) 50 LF
TOTAL 50 LF
NOTE: FOR EACH PAINT PAVEMENT MARKING ITEM, 1X IMPLIES A SINGLE APPLICATION,
2X IMPLIES TWO APPLICATIONS AND 3X IMPLIES THREE APPLICATIONS.
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